Sanitized Copy Approved for Release 2011/07/20 : CIA-RDP61-00763A000200110047-0

SECRET

20 大沙沙

30 November 1959

PROCRAM APPROPAL

L. PROPUL:

Installation of a defensive NIN system in the P2V7 sireraft.

- 2. DESCRIPTION OF WORK OR SERVICES REACTIVED:
 - a. Parchage of 3023 band and 3025 band receivers through Office of Logisties.
 - b. Momenture of Activity Indicators by Granger Associates.
 - e. Installation of systems by Lockheed Aircreft Corp.
- 3. EURED ABUTISAL OF RELATED WHILL OF SERVICES:

No.

4. TOTAL BETPARED COST:

\$102,000. Funds presently in FE budget per pera 5 189 6013-59. Capy attached.

SIGNED

25X1

I'm Designat Officer

5. DELVEY ACESULE OF PERIOD OF PERFORMANCE:

Items 2a and 2b for first aircraft to be at Lookhand by 1 January 1960. LAC to start ungineering and necessary fabrication by 15 Recember 1959.

6. EDWES:

Des attached staff study and supporting documents.



Sanitized Copy Approved for Release 2011/07/20 : CIA-RDP61-00763A000200110047-0

SECRET

FD 7430-59

COMPLET :

25X1 25X1 SILIVED CICNED (Approving afficer strike out one) 2 1 DEC 1959 "Approval of DCI unnecessary since: (a) This is part of 25X1 , an already approved project; (b) Funds included in FE Operational Program for FY-1960 which already approved by DCI. /e/ R. M. B. jr" 25X1

SECRET